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4AH DIVISION
INTACH 

BARH KI CHOWKI, DELHI, COMPLETION REPORT 

Barh ki Chowki is located in Daya Basti, Old Rohtak Road, Delhi. It is one of  the oldest police chowkis 
in Delhi, constructed in between 1800 and 1820 CE. INTACH was approached by Delhi Police for the 
conservation of  the Chowki in December 2021. Further to this, the work of  Conservation and Adaptive 
Reuse of  Barh ki Chowki was divided in two phases. 

» The Phase-I incorporated civil restoration and structural retrofi tting of  the structure, which was carried 
out with INTACH’s own fund over a period of  fi ve months from March to August 2022. 

» Following the phase-I, Delhi Police arranged for the funding of  execution of  Phase-II from the National 
Cultural Fund, Ministry of  Culture. The execution of  the Phase-II of  the project was started on site in 
February 2023 and completed in August 2023.

1. INTRODUCTION

Barh Ki Chowki during conservation, July 2022

Barh Ki Chowki before conservation, April 2022

BEFORE CONSERVATION

DURING CONSERVATION
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2. PHASE - I (FUNDED BY INTACH)

i. Debris Clearance & Vegetation Removal

The primary focus of  the Phase-I works was site clearance, restoration of  the structure wherein the roof  was 
completely damaged, and walls had massive trees growing through them. Phase-I was carried over a period of  
over a period of  fi ve months from March to August 2022. 

The Barh ki Chowki structure was concealed behind a temporary structure that accommodated the Anti Auto 
Theft Squad (AATS) of  North District, Delhi. The chowki was in a dilapidated state wherein the damage 
of  the roof  caused it to fall down. These debris were collected within the chowki itself. During the phase-I 
these debris were cleared on the site. Similarly, the large trees that had grown through the walls of  the chowki 
structure, were carefully removed. 

Barh ki Chowki before restoration, April 2022

Vegetation growth through the walls Debris collected in the chowki
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ii. Restoration of the Structure

The chowki is a rectangular structure made up of  two rooms, with an arcade on the front. The roof  of  
bigger room (as seen in the image) and the arcade had collapsed. A small fragment of  the roof  which was 
still intact showed signs of  original jack arches. Based on these evidences, the jack-arch roof  was restored 
using traditional techniques and material. The walls of  the chowki were in a complete state of  despair, with 
massive trees growing through them. This affected the structural stability and also resulted in collapse of  
certain portions of  the wall. After removal of  vegetation, the walls were restored reusing the existing material 
as much possible. 

View of Barh ki Chowki front facade, February 2023

Barh Ki Chowki during conservation, July 2022
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3. PHASE-II [FUNDED BY DELHI POLICE THROUGH NATIONAL CULTURE FUND 
(NCF)]

The Phase-II works were carried out over a period of  seven months from February to August 2023. During 
this phase, the focus was on the waterproofi ng, fi nishes of  the chowki walls, fl ooring, installing doors and 
windows. The building foreground was designed and developed with landscaping and parking space along 
with the repairs to the compound wall as well as provision was made for an additional gate. During this phase, 
information panels and signages stating the signifi cance of  the building and its restoration efforts were also 
designed and installed. 

Barh ki Chowki Site during Phase-II works

Barh ki Chowki Site during Phase-II landscape works



8AH DIVISION
INTACH 

BARH KI CHOWKI, DELHI, COMPLETION REPORT 

i. Wall Finishes

The walls of  the chowki are made up of  exposed stone masonry. The interior and exterior walls of  the 
building were mechanically cleaned and fi nished with recessed pointing. Additionally, the existing 
compound wall was repaired, wherein the crete plaster was removed and replaced with cement plaster. The 
external wall of the meter room in the south-east corner was also plastered in cement. 

Barh ki Chowki Site during Phase-II works

Barh ki Chowki Site during Phase-II works
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ii. Floor & Roof Finishes

The chowki structure is made up of  two rooms and a corridor in the front. The fl ooring of  the large room 
and the corridor was completed with IPS fl ooring. The fl ooring of  the smaller room, however, was fi nished 
using araish lime fl ooring. Plinth protection was provided along the periphery of  the building. After the 
restoration of  the jack arch ceiling during the Phase-I, it was plastered in lime during the Phase-II. The roof  
was completed with a layer of  lime mortar which will be followed by a water proofi ng layer, once the monsoon 
rains completely subside. 

Plinth protection around the periphery of the structureAraish fl ooring in the small room

Flooring in progress in the chowki 
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The application of lime mortar on the roof

Testing of waterproofi ng samples for the roof
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iii. Doors & Windows Installation

The door openings in the Chowki building were found in a despair and were missing door shutters, at the 
inception of  the project. During this phase, 7 teak wood doors were made on site along with sal wood frames. 
The four window openings were provided with red sandstone jalis along with mosquito mesh in a wooden 
frame.    

Installation of Red Sandstone window jali and mosquito mesh

Making and installation of Teak wood doors 

Making and installation of Teak wood doors 
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iv. Landscape Design

The foreground of  the Chowki was covered with a temporary structure which hid the building completely. 
This structure was dismantled and moved to the rear of  the chowki as a part of  the interventions. The 
foreground was therefore designed with a concrete pathway in front of  the building surrounded by a garden 
lined with Wedelia plants. The existing well on site was also repaired, and a seating space has been created.

The compound wall was repaired and a pedestrian gate was added to its centre, while the existing gate for 
car access was moved to the west corner of  the wall. A car park accommodating four cars was also provided 
through the entrance from this gate. The rear and the sides of  the building was covered with paver blocks. All 
these added elements together with the restored structure, enhance the Barh ki Chowki complex. 

Concrete pathway work in progress in front of the Chowki building

Planting of Wedelia plants in the garden

Replacing of the gate for car entrance 

Metal cage addition and plaster of the well  

Cement repairs of the compound wall
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BARH KI CHOWKI SITE PLAN (EXISTING)

BEFORE CONSERVATION
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BARH KI CHOWKI SITE PLAN (AS EXECUTED ON SITE)

AFTER CONSERVATION
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Landscape design of the complex showcasing pathway and garden
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v. Electrical Works & Illumination Design

In addition to the conservation works, illumination design to enhance the restored façades of  the structure was 
carried out on site. The interior spaces were lit with 7 nos of  LED wall lights in the rooms and the corridor.
Additionally, lighting fi xtures were provided and installed free of  charge by Lightup Plus Pvt Ltd. The 
electrical works for the same namely the wiring and conduiting was carried out by SP Safe Control Systems 
Pvt Ltd. The front and the side façades were provided with water-proof  underground LED lights. 
The lighting fi xtures used are listed as follows: 
1. Model No. - FC2438, 1000 mm length, 10 nos.
2. Model No. - FC1318, 600 mm length, 4 nos.
3. Model No. - F0407, 300 mm length, 15 nos.

Installation of the lighting fi xtures on site Facade Lighting preview

Facade Lighting preview

Front and side façades after installation of the lighting fi xtures
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BARH KI CHOWKI PLAN SHOWING THE ELECTRICAL LAYOUT
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vi. Well Restoration

The existing well on the site had been closed off  in the past with a RCC slab. During this phase, the slab has 
been completely dismantled to open it up for use, the well has been cleared of  any debris. The external wall 
has been plastered and the internal wall pointed, and a metal cage was added with a openable door. Thus 
helping revive the well for continuing its usage. 

Well before opening up the slab Well during restoration

Well during installation of metal cageWell during installation of metal cage

Well post restoration
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vii. Porta Cabin Construction

During the Phase-I, the porta cabins from the front of  the chowki structure were dismantled under the 
supervision of  INTACH, to open up the foreground. During the Phase-II, INTACH also supervised the 
construction of  porta cabins to be used as offi ce and residential spaces for the Delhi Police staff. These are 
constructed behind the chowki structure towards the north end of  the site. These consisted of  four offi ce 
spaces, a kitchen and wash rooms. These works were carried out by the Delhi Police.

Existing Porta Cabins in front of the Chowki building
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Porta Cabins constructed behind the Chowki building
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4. BEFORE & AFTER RESTORATION IMAGES

Barh ki Chowki interiors

Barh ki Chowki external facade

BEFORE

BEFORE

AFTER

AFTER
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Barh ki Chowki front facade

BEFORE

AFTER
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Barh ki Chowki rear facade

BEFORE

AFTER
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Barh ki Chowki landscape design in the front of the structure

BEFORE

AFTER
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BEFORE

BEFORE

AFTER

AFTER

Barh ki Chowki entrance gate

Barh ki Chowki side facades
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Barh ki Chowki well

BEFORE

AFTER



Rate Quantity Amount Quantity Amount Quantity Amount

A

1
DSR I 2021 

1.1.18

Disposal of moorum/building rubbish/ 

malba/ similar unserviceable, dismantled 

or waste material by mechanical transport 

including loading, transporting, unloading 

to approved municipal dumping ground for 

lead upto 5 km for all lifts, complete as per 

directions of Engineer‐in‐charge and for 

sorting lifting & stacking charges for 

architectural parts up to 50 m lead.

cum 903.11₹         109.2  ₹        98,619.61  65.52  ₹        59,171.77  30  ₹        27,093.30 

2
DSR II 2021 

14.72

Providing and fixing double scaffolding 

system (cup lock type) on the exterior side, 

up to seven story height made with 40 mm 

dia M.S. tube 1.5 m centre to centre, 

horizontal & vertical tubes joining with cup 

& lock system with M.S. tubes, M.S. tube 

challies, M.S. clamps and M.S. staircase 

system in the scaffolding for working 

platform etc. and maintaining it in a 

serviceable condition for the required 

duration as approved and removing it 

there after .The scaffolding system shall be 

stiffened with bracings, runners, 

connection with the building etc wherever 

required for inspection of work at required 

locations with essential safety features for 

the workmen etc. complete as per 

directions and approval of Engineerin‐

charge .The elevational area of the 

scaffolding shall be measured for payment 

purpose . The payment will be made once 

irrespective of duration of scaffolding.

sqm 285.00₹         187.92  ₹        53,557.20  120  ₹        34,200.00   ₹            42.00   ₹        11,970.00 

SUBTOTAL 152,176.81₹         ₹        93,371.77   ₹        39,063.30 

B

Careful removal, hoisting and lowering of 

debris and collapsed parts from any height, 

to sort serviceable material from 

unserviceable material and stacking of 

usable material with disposal of left out 

Malba to nearest approved municipal 

dumping ground including loading, 

transporting and unloading.

Careful removal of existing deteriorated/ 

damaged/ weathered lime plaster without 

damaging the surface below it. 

2
DSR II 2021 

15.3

Demolishing R.C.C. work manually/ by 

mechanical means including stacking of 

steel bars and disposal of unserviceable 

material within 50 metres lead as per 

direction of Engineer ‐ in‐ charge.

cum 2,928.10₹      0.16875  ₹             494.12  50  ₹      146,405.00 

SUBTOTAL 25,000.00₹          146,405.00₹       

Restoration of Barh ki Chowki, Delhi

Running Bill ‐ 2 (April to August 2023)

DISMANTLING WORKS

SITE CLEARANCE & SCAFFOLDING

Sr. No.
Reference 

Code
Description

Unit As per BOQ As per RA 1

(February to April 2023)

1 NS

25,000.00₹    LS 25,000.00₹         

As per RA 2

(May to August 2023)



C

Random Rubble Masonry (Construction)

Masonry Random rubble masonry with 

hard  stones in foundation and plinth  

including levelling with 50mm thk lime 

concrete (1 lime: 3 surkhi: 6 coarse sand) 

with 20 mm stone aggregate  upto plinth 

level with lime mortar 1:1:1 (1 Lime: 1 

Surkhi: 1 Coarse sand), using existing 

stones salvaged from site clearance 

cum 2,477.05₹      35.67 88,356.37₹         

3
DSR I 2021 

4.17B

Making plinth protection 50mm thick of 

cement concrete 1:3:6 (1 cement : 3 

manufactured sand derived from Recycled 

Concrete Aggregate (RCA) : 6 graded stone 

aggregate 20 mm nominal size (Recycled 

Aggregate (RA) over 75mm thick bed of dry 

brick ballast 40 mm nominal size, well 

rammed and consolidated and grouted 

with fine sand, including necessary 

excavation, levelling & dressing & finishing 

the top smooth

sqm 596.60₹         61.32 36,583.51₹          61.64 36,774.42₹         

4 NS

Lime plaster 1:2 (1 slaked lime: 2 coarse 

sand)    20mm thick in two coarses.  First 

coat will be in 12 mm and second coat will 

be in 8 mm. 

sqm 295.46₹         650.00 192,049.00₹        50 14,773.00           

5 NS

Repointing of raked out joints of Random 

rubble masonry by using lime mortar 1:1:1 

(1Lime:1coarse sand:1Brick jeera)

sqm  ₹       191.05  895.11  ₹      171,010.77  15 2,865.75₹            611.67 116,859.55₹       

6

NS Repointing of raked out joints in brick 

masonry by using lime mortar 1:1:1 

(1Lime:1coarse sand:1Brick jeera)

sqm 257.05₹         74 19,021.70₹         

7
NS Pointing of raked out joints of random 

rubble masonry by using lime mortar 1:1:1 

sqm 566.31₹        

8

NS 30‐40mm lime plaster in two coats with 20 

mm base coat in lime mortar 1:1:1 (1 lime: 

1 Surkhi: 1 Coarse Sand)  and top coat in 

lime mortar 1:1:1 (1 lime: 1 Surkhi: 1 Fine 

sqm 1,269.20₹      85 107,882.00₹       

9

NS Providing & applying lime kara 1:2 (lime 

cream : 2 zikki powder) grinding mortar 

with grinding mill/manually on lime base, 

onall flat surface in two coats. First coat 

applying 3 mm to 4 mm thick and curing 

properly at least 7 days, second finishing 

coat done after 7 days of previous coat as 

per traditional practice. (150% of domical 

surface/ spherical/ domical ceiling)

sqm 937.33₹         85 79,673.05₹          42.5 39,836.53₹         

10
NS Lime Mortar 1:1:1 (1 Slaked lime: 1 surkhi: 

1 fine sand)

cum 8,172.56₹      5.11 41,761.78₹          15.33 125,285.34₹       

SUBTOTAL 515,018.25₹        251,204.28₹        333,528.85₹       

D

DSR II 2021 

15.3

Dismantling jack arch roofing and floors 

including stacking of serviceable material 

and disposal of unserviceable material 

within 50 metres lead.15.30 Dismantling 

jack arch roofing and floors including 

stacking of serviceable material and 

disposal of unserviceable material within 

50 metres lead.

sqm 209.40₹         39.25 8,217.90₹           

NS

Construction of Jack arched roof using 

Rolled steel joists, fired clay  bricks with 

composite lime mortar mix 1 cement: 3 

Slaked lime: 4 Coarse sand: 8 Coarse 

aggregate, using bricks salvaged from the 

site and using 50% new bricks

sqm 5,325.32₹      78.49 417,984.05₹       

ROOF WORKS

RESTORATION WORKS

1 NS

27,018.60₹         
2

DSR I 2021 

8.14

Providing precast stone jambs for the 

existing door and window opening 

cum 4,824.75₹      5.60



NS

Providing and laying lime concrete in 

horizontal bands or coping, bed blocks, etc. 

up to 15 mts height, excluding the cost of 

centering, shuttering and finishing 1:1 

1/2:3 (1 lime : 1 1/2 coarse sand : 3 grades 

aggregate 20 mm nominal size)

cum 10,000.00₹    8 80,000.00          

SUBTOTAL 426,201.96₹        80,000.00          

E

1
DSR II 2021  

15.14

Dismantling wood work in frames, trusses, 

purlins and rafters up to 10 metres span 

and 5 metres height including stacking the 

material within 50 metres lead : 15.14.1 Of 

sectional area 40 square centimetres and 

above

cum 364.50₹         LS 5,000.00₹            5,000.00₹           

2 NS
Old/Heritage Doors from salvaged 

materials

nos 5,500.00₹      6.00 33,000.00₹          80,000.00₹         

3 NS
Old/Heritage Windows from salvaged 

materials

nos 5,000.00₹      4.00 20,000.00₹         

Providing and fixing ISI marked M.S. 

pressed butt hinges bright finished with 

necessary screws etc. complete

‐₹                     

125x65x2.12 mm   each 48.00₹            13.00 624.00₹               20 960.00₹               

Providing and fixing ISI marked oxidised 

M.S. handles conforming to IS:4992 with 

necessary screws etc. complete:

‐₹                     

125 mm   each 35.20₹            10.00 352.00₹               6 211.20₹               

Providing and fixing ISi marked oxidised 

M.S. door latches conforming to IS:5930 

with screws etc. complete

‐₹                     

300x20x6 mm each 82.40₹            10.00 824.00₹               6 494.40₹               

Providing and fixing oxidised M.S. 

casement stays (straight peg type)

with necessary screws etc. complete.

‐₹                     

200 mm weighing not less than 120 grams each 45.20₹            4.00 180.80₹              

8 NS
Providing and fixing red sandstone jali  40 

mm thick throughout in lime  mortar

LS 31,570.00₹         

SUBTOTAL 59,980.80₹          118,235.60₹       

F

1
DSR II 2021 

14.86

Providing and laying in situ seven course 

water proofing treatment with APP (Atactic 

poly‐propylene) modified Polymeric 

membrane

over roof consisting of first coat of bitumen 

primer @ 0.40 litre per sqm, 2nd, 4th & 6th 

courses of bonding material @ 1.20 

Kg/sqm,

which shall consist of blown type bitumen 

of grade 85/25 conforming to IS : 702, 3rd 

and 5th layers of roofing membrane APP 

modified Polymeric membrane 1.5 mm 

thick of 2.25 Kg/sqm weight consisting of 

five layers prefabricated with centre core 

as 20 micron HMHDPE film sandwiched on 

both sides with polymeric mix and the 

polymeric mix is protected on both side 

with 20 micron HMHDPE film. 7th, the top 

most layer shall be finished with brick tiles 

of class designation 10 grouted with 

cement mortar 1:3 (1cement : 3 fine sand) 

mixed with 2% integral water proofing 

compound by weight of cement over a 12 

mm layer of cement mortar 1:3 (1 cement : 

3 fine sand) and finished neat (item of 

sqm 615.00₹         102.20 62,853.00₹         

DOORS‐WINDOWS

WATERPROOFING

DSR I 2021  

9.65

7
DSR I 2021  

9.68

4
DSR I 2021  

9.55

5
DSR I 2021  

9.66

6



NS Providing & applying a coat of organosilane 

water proofing treatment over lime 

concrete layer. The chemical must be 

diluted with potable water in ration of 1:45 

to obtain a clear transparent solution. The 

coating is to be applied by saturating the 

lime concrete surface by flooding method 

and leaving it for 48 hr to be executed 

under the Engineer‐In‐Charge.

sqm 932.46 82 76,461.72₹          76,461.72₹         

NS Providing and applying on horizontal & 

vertical surface, two coats of highly flexible 

elastomeric joint‐less coating based on 

elastomer technology (compatible with 

organo silane WP treatment. To be applied 

on expose condition.

sqm 2348.59 82 192,584.38₹       

SUBTOTAL 269,046.10₹        76,461.72₹         

G

1

DSR 2020 

(Horticultur

e & 

Landscaping

) 2.3

Supplying and stacking of good earth at site 

including royalty and carriage upto 5 km 

lead complete (earth measured in stacks 

will be reduced by 20% for payment

cum 78.10₹            385.91 30,139.41₹          192.954 30,139.41           

2 2.7 Fine dressing of the ground. sqm 3.70₹              385.91 1,427.86₹            1,427.86             

3

DSR 2020 

(Horticultur

e & 

Landscaping

)           

2.10

Grassing with selection No. 1 Doob grass 

including watering and maintenance of the 

lawn for 30 days or more till the grass 

forms a thick lawn, free from weeds and fit 

for mowing including supplying good earth, 

if needed (the grass and good earth shall 

be paid for separately) 2.10.1 In rows 5 cm 

apart in both directions

Sqm  17.70₹            321.59 5,692.14₹           

4

DSR 2020 

(Horticultur

e & 

Landscaping

) 2.35

Supplying & Stacking of Selection No.1 

doob grass turf at site fresh & free from 

weeds having proper roots in green 

including loading, unloading, carriage and 

all taxes paid etc.and as per direction of 

officer in charge.

Sqm  45.00₹            321.59 14,471.55₹         

5

DSR 2020 

(Horticultur

e & 

Landscaping

)           

2.13

Preparation of beds for hedging and 

shrubbery by excavating 60 cm deep and 

trenching the excavated base to a further 

depth of 30 cm, refilling the excavated 

earth after breaking clods and mixing with 

sludge or manure in the ratio of 8:1 (8 

parts of stacked volume of earth after 

reduction by 20%: one part of stacked 

volume of sludge or manure after 

reduction by 8%), flooding with water, 

filling with earth if necessary, watering and 

finally fine dressing, leveling etc. including 

stacking and disposal of materials declared 

unserviceable and surplus earth by 

spreading and leveling as directed,

within a lead of 50 m, lift up to 1.5 m 

complete (cost of sludge, manure or extra 

earth to be paid for separately)

cum 222.85₹         128.64 28,666.53₹          128.64 28,666.53           

Plantation of Trees, Shrubs, and Hedge at 

site i/c watering and removal of 

unserveiceable material’s as per direction 

of officer in charge (excluding cast of plant 

& water) 

2.57.1 Trees Plant  Each 7.30₹              5.00 36.50₹                 

2.57.2 Shrubs Plant  Each   3.65₹              30.00 109.50₹              

2.57.3 Hedge Plant /Ground cover Each   2.45₹              10.00 24.50₹                 

7 NS
Supplying and stacking of plants, shrubs 

and hedges

LS 5,000.00₹            12,000.00₹         

8 NS

Providing and fixing cast iron gate of size 

1400 mm X 2100 mm at the opening made 

for the entrance gate

kg 100.00₹         63.30 6,330.00₹           

9 NS

Providing and fixing round shape cast iron 

cage of 2.5 metre dia, with the provision of 

a trap door

kg 100.00₹         113.80 11,380.00₹         

SITE DEVELOPMENT

6

DSR 2020 

(Horticultur

e & 

Landscaping

)            

2.57



10 NS

Providing and fixing red sandstone signage 

plaque with letters carved out in the stone 

itself.

LS 10,000.00₹         

11 NS

Providing and fixing 0.45 mm X 1450 mm 

ACP panel with name signage printed in 

2D, with back lighting

10,000.00₹         

12 NS

Providing and drawing the following sizes 

of FRLS PVC insulated copper conductor 

single core cable as earth wire in existing 

surface/ recessed steel PVC conduit as 

required.

1.17.3 3 X 1.5 sq mm metre 95.00₹            21,737.00₹         

13 NS

Supplying and fixing of following sizes of 

steel conduit along with accessories in 

surface/recess including painting in case of 

surface conuit, or cutting the wall and 

making good the same in case of recessed 

conduit as required.

1.21.2 25 mm  metre 145.00₹         12,288.00₹         

SUBTOTAL 85,568.00₹          143,968.81₹       

1,326,798.82₹    694,116.27₹        857,663.27₹       

10% 175,137.44₹        69,411.63₹          85,766.33₹         

18% 31,524.74₹          12,494.09₹          15,437.94₹         

1,958,036.62₹    776,021.99₹        958,867.54₹       

585,200.00₹       

585,200.00₹       

292,600.00₹       

1,463,000.00₹   

In words ‐ Rupees Nine Lakhs Fifty Eight Thousand Eight Hundred and Sixty Seven

Second Installment of Funds Received

Final Installment of Funds to be received

Total

First Installment of Funds Received

INTACH FEES

GST

TOTAL WORKS

GRAND TOTAL IN RS.



DEDICATED TO CONSERVATION

Indian National Trust for Art & Cultural Heritage 

71, Lodhi Estate, New Delhi- 110003
Tel: 24631818, 24632267, 24632269,

24692774, 24641304, 24645482
Fax: 0091-11-24611290

Website: www.intach.org
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